
Machine Studies 
Draft Schedule for Run01-2, 2012

February 8th 0800 - February 9th 0800

Time Descriptions Studiers SR Status

Tuesday, February 07, 2012
0800-0810 Collect XBPM orbit data OPS Stored Beam & 

Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Schroeder Stored Beam & 
Injection

0930-1000 Reboot interleaving PS DSPs Fors No Injection

0930-1000 Reboot ioclnds and restart metasys Smith Stored Beam & 
Injection

0930-1030 Swap out Bergoz receiver at 16CP0 Erwin No Beam

0930-1030 Replace L5 BUG Pietryla No Beam

0930-1130 Troubleshoot B:IK readback problems Donley No Injection

0930-1130 Investigate B:SD PS trips Puttkammer No Injection

0930-1130 Fix QD & QF scaling error Yao/Shang No injection

0930-1130 Repair DI water flow meters Wright No Beam

0930-1130 Replace the L5 power supply and 
perform necessary validations

Horan No Injection

1000-1100 Check thermocouples at S37 Hoyt Access Zone F

1000-1100 Replace rotary encoder at S29DS Grimmer Access Zone E

1100-1130 Recover SR systems OPs Stored Beam & 
Injection

1130-1330 Tuning the PID loop for Sector 33-34 
vacuum chambers

Putnam/Erwin
/Pasky

Stored beam

1130-1430 run booster with increased I-ramp delays Yao/Lenkzsus/ 
Sereno

Limited injection

1430-1630 optimize P0 feedback x-plane settings 
and investigate abnormal tune response

Yao Stored beam & 
inj.

1630-1830 Xbpm calibration 100mA top-up Hahne Stored beam & 
inj.

1830-2230 Continue with the xbpm studies at 29-ID Decker Stored beam & 



- 100mA top-up (Shutters open) inj.

2230-2400 New BPM offset measurement Xiao Stored beam & 
injection

Wednesday, February 08, 2012
0000-0300 New BPM offset measurement (cont) Xiao Stored beam & 

inj.

0300-0700 4NLSS lattice studies (continued) Sajaev Stored beam & 
inj.

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


